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South Groundwater Contamination Plume - Part 1 (Alternate Water S U D D ~ Y ~  
A draft agreement for the Delta Steel Alternate Water Supply has been prepared. 
The agreement meets the technical requirements agreed upon during meetings 
between the parties. 

The preliminary Part 1 lest We71 report was received. The report indicates that 
the hydraulic capacity of the aquifer is adequate and that the results of the HSL 
(metal s , vol at i 1 e and semi vol ati 1 e) and general groundwater chemical parameters 
are within acceptable levels. The uranium and isotopic analyses are not yet 
ava i  1 able. 

The draft is undergoing legal review. 

South Groundwater Contamination Plume - Part 2 (Pump and Discharger 

The Weekly Report of November 22, 1991, described the approach to divide this 
project into several packages. In support of this effort, the U.S. Army Corps 
o f  Engineers is being directed to expedite access and easement negotiations with 
the owners whose properties will be affected by Construction Packages 2A and 2B. 
CERCLA demand letters will be submitted within the next two weeks to Delta Steel 
and Mr. Weber for access or easements in support of Packages 2C and 2D. 

South Groundwater Contamination Plume - Part 3 (Installation and oDeration of an 
Interim Advanced Wastewater Treatment rIAWWT1 system to reduce contaminant 
loadina to the Great Miami River to a level less than 1,700 Dounds Der Year) 

The proposals on the revised bid package for the dual Trailer Design were 
received on November 22, 1991. A FEMP team visited the low bid contractor’s 
facilities this week to evaluate his capability to meet the project requirements. 

The Utilities Design package has been approved and will be issued for bid the 
week o f  December 9, 1991. 


